

TOC – SAP PS (Business Processes In Project Management)

Business Processes in SAP Project Systems (PLM200)
(Solution Release: EHP7 FOR ERP 6.0)

- Project Management with SAP Project Systems
 - Describing Project Management with SAP Project Systems (SAP PS)
- Project Structures
 - Outlining Work Breakdown Structure (WBS)
 - Creating Work Breakdown Structures
 - Outlining Networks
 - Creating Networks
 - Applying Documents, Milestones, and Mass Change
 - Exporting and Importing Projects
- Reports
 - Outlining Reporting Options in the SAP Project System
 - Analyzing Projects with the Structure Information System
 - Analyzing Projects with Financial Reports
 - Executing Cost Object Summarization
 - Describing Report Options in SAP Business Client
- Project Plans
 - Checking Projects with the Project Planning Board
 - Planning Dates for WBS Elements
 - Scheduling Networks
 - Planning Resources with Networks
 - Generating Requirements for Externally Processed Activities
 - Scheduling Multiple Resources (MRSs)
 - Planning Materials with Networks
 - Planning Costs for WBS
 - Planning Costs for Networks
 - Planning Revenue for Projects
- Project Budgets
 - Budgeting Projects
 - Integrating Investment Management with SAP Project Systems
- Project Execution
 - Entering Actual Dates for WBS Elements
 - Confirming Actual Dates for Networks
 - Posting Documents to WBS Elements with Execution Services
 - Creating Claims for Projects
 - Posting Documents to Networks
 - Billing Projects with Milestone Billing
- Period-End Closing
 - Outlining Period-End Closing
 - Executing Period-End Closing Procedures
- Extended Usability for SAP Project Systems
 - Activating Tools for Project Systems Management
 - Administering Large Projects
 - Tracking Projects

Master Data Configuration in SAP Project System (PLM210)

(Solution Release: EHP8 FOR ERP 6.0)

- Introduction to SAP Project System (SAP PS) Structures
 - Identifying Requirements for Structures in the SAP Project System (SAP PS)

- Work Breakdown Structures (WBS)
 - Customizing WBS
 - Defining User Fields and Interface Settings
 - Using Multilingual Settings and Access Control Lists
 - Creating Operative Work Breakdown Structures (WBS)
 - Maintaining Operative Work Breakdown Structures
 - Creating Standard Work Breakdown Structures

- Activities and Networks
 - Customizing Networks
 - Maintaining Networks and Activities
 - Using milestones in networks
 - Creating Standard Networks

- Project and Simulation Versions
 - Creating and Transferring Simulation Versions
 - Creating Project Versions

SAP Project System – Logistics (PLM220)

(Solution Release: EHP7 FOR ERP 6.0)

- Project Structures
 - Creating Project Structures
- Functions and Types of Scheduling
 - Scheduling Dates for WBS Elements
 - Performing Scheduling of Network and Activities
 - Customizing in Time Scheduling
 - Scheduling Activities
 - Scheduling Constraints and Dependencies in Networks
 - Setting Actual Dates for WBS Elements and Activities
- Project Capacities
 - Processing Internal Activities
 - Analyzing Internal Activities and Capacity Requirements
 - Generating Capacity Requirements
 - Executing Capacity Analyses for Projects and Work Centers
 - Performing Capacity Leveling
 - Performing Capacity Leveling with MRS
 - Processing Confirmations and Triggering a Workflow for Variances
 - Confirming Network Activities using the Cross Application Time Sheet (CATS)
- External Activities
 - Executing Services for Externally-Processed Activities
 - Using Workflows in the Project System
 - Integrating Service Activities
- Project Materials
 - Assigning Material Components to Network Manually
 - Assigning Material Components to Activities Automatically
 - Maintaining the Field Selection for Material Components
 - Searching for Materials using Enhanced Features and Functions
 - Processing Material Procurement
 - Creating a Third-Party Requisition for Non-Stock Items
 - Executing an In-House Production Process
 - Processing Preliminary Requirements in Projects
 - Grouping Material Requirements
 - Using Material Assemblies
 - Performing a Material Availability Check
 - Generating Deliveries for the Shipping of Assemblies
- Progress Tracking
 - Monitoring Deadlines using Progress Tracking
- Project Analysis and Procurement Processes with ProMan
 - Monitoring Logistical Data and Procurement Processes using ProMan

SAP Project Systems – Controlling (PLM230)

(Solution Release: EHP8 FOR ERP 6.0)

- Project Overview
 - Creating Project Structures
 - Creating a Logistics Project
- Planned Costs
 - Performing Direct Cost Planning Using WBS Elements
 - Performing Easy Cost Planning
 - Performing Cost Planning of Dependent Objects
 - Performing Cost Planning in Networks
 - Performing Cost Planning of Internal Activities
 - Performing Cost Planning of External Activities and Costing Activities
 - Performing Configuration Settings for Cost Planning
 - Performing Overhead Calculations
 - Performing Activity-Based Costing (ABC)
 - Performing Portfolio and Project Management (PPM) Integration
- Planned Revenues
 - Performing Revenue Planning
 - Assigning Accounts for Sales Documents
 - Performing Sales Pricing and Creating a Sales Order
- Budgeting
 - Performing Budgeting Functions
 - Configuring Budgeting Functions
- Materials
 - Assigning Material Components to a Project
 - Processing Material Requirements
 - Performing the Purchasing Process
 - Performing Production Processing for an Assembly
- Actual Costs
 - Executing a Project
 - Executing Projects Using Activity Confirmation and the Cross Application Time Sheet (CATS)
 - Performing Internal Activities
- Actual Revenue
 - Describing Billing Methods and Controls
 - Performing Milestone Billing with Down Payments
 - Performing Resource-Related Billing
- Period-End Closing
 - Generating Settlement Rules

- Performing Procedures for Period-End Costing
- Updating a Cost Forecast
- Using the Progress Analysis Workbench to Monitor and Evaluate the Project Schedule
- Performing Results Analysis
- Executing a Settlement