Table of Contents

Day 1 Introduction to project management concepts, prerequisites for formalizing project management, and integrated project management practices

Section 1: Training course objectives and structure 5

- Introduction
- General information
- Learning objectives
- Educational approach
- Examination and certification
- About PECB

Section 2: Standards and project management methodologies 16

- What is ISO?
- ISO 21500 series
- Development of ISO 21502
- Project management methodologies
- Advantages of ISO 21502

Section 3: Project management concepts 29

- Main definitions
- Project characteristics
- Project management
- Organizational strategy and projects
- Project constraints
- Project governance
- Business case
- Project life cycle

Section 4: Project organization and roles 49

- Project organization
- Sponsoring organization
- Project board
- Project sponsor
- Project manager
- Project office

© 2023 PECB

- Work package leader
- Project team members
- Project stakeholders
- Competencies of project personnel

Section 5: Prerequisites for formalizing project management 67

- Project environment
- Organizational environment
- Internal and external environment
- Considerations for implementing project management
- Continuous improvement of the project management environment
- Alignment with organizational processes and systems

Section 6: Integrated project management practices 78

- Project environment
- Organizational environment
- Internal and external environment
- Considerations for implementing project management
- Continuous improvement of the project management environment
- Alignment with organizational processes and systems

Day 2 Management practices for a project and certificate exam

Section 7: Management practices for a project (clauses 7.1 – 7.6) 3

- Project planning
- Benefit management
- Scope management
- Resources management
- Schedule management

Section 8: Management practices for a project (clauses 7.7 – 7.12) 35

- Cost management
- Risk management
- Issues management
- Change control
- Quality management
- Stakeholder engagement

© 2023 PECB

Section 9: Management practices for a project (clauses 7.13 – 7.18) 65

- Communication management
- Managing organizational and societal change
- Reporting
- Information and documentation management
- Procurement
- Lessons learned

Section 10: Closing of the training course 97

- PECB certification scheme
- PECB certification process
- Other PECB services
- Other PECB training courses and certifications

© 2023 PECB