

Managing Risk in Primavera Risk Analysis Rel. 8.6

- 1. Basic schedule and cost risk analysis theory
- 2. Risk Methodology
- 3. Schedule Review
- 4. Using three-point estimates for activities
- 5. Running a quantitative risk analysis
- 6. Understanding results (histograms, tornado charts
- 7. Understanding project drivers (duration sensitivity, criticality)
- 8. Introduction to the Risk Register
- 9. Integration with Primavera and Microsoft Project
- 10. Cost & Resource Uncertainty
- 11. Risk assessment templating
- 12. Correlation
- 13. Probabilistic Branching
- 14. Risk Register (Risk Events)
- 15. Response Planning cost/benefit analysis
- 16. Lab style workshop
- 17. Applying risk analysis techniques