

Project Controlling in SAP S/4HANA Project System

Content

- Project Overview
 - Creating Project Structures
 - Creating a Logistics Project
- Planned Costs
 - Performing Direct Cost Planning Using WBS Elements
 - Performing Cost Planning using SAP Business Planning and Consolidation (BPC)
 - Performing Easy Cost Planning
 - Performing Cost Planning of Dependent Objects, and in Networks
 - Performing Cost Planning of Internal, External and Costing Activities
 - Performing Configuration Settings for Cost Planning
 - Performing Overhead Calculations
 - Performing Activity-Based Costing (ABC)
- Planned Revenues
 - Performing Revenue Planning
 - Assigning Accounts for Sales Documents
 - Performing Sales Pricing and Creating a Sales Order
- Budgeting
 - Performing and Configuring Budgeting Functions
- Materials
 - Assigning Material Components to a Project
 - Processing Material Requirements
 - Performing the Purchasing Process
 - Performing Production Processing for an Assembly
- Actual Costs
 - Executing a Project
 - Executing Projects Using Activity Confirmation and the Cross-Application Time Sheet (CATS)
 - Performing Internal Activities
- Actual Revenue
 - Describing Billing Methods and Controls

- Performing Milestone Billing with Down Payments
- Performing Resource-Related Billing
- Period-End Closing
 - Generating Settlement Rules
 - Performing Procedures for Period-End Costing
 - Calculating a Cost Forecast and the Project Progress
 - Performing Results Analysis
- Executing Project Settlement