

# **Project Logistics Control in SAP S/4HANA**

## **Content**

- Creating project structures
  - Work Breakdown Structure (WBS)
  - Networks
- Functions and types of scheduling
- Project Capacities
  - Internal activities and capacity requirements
  - Capacity Analysis and Leveling
  - Confirmations
- External Activities
- Material Components in projects
  - Assigning material components
  - Procurement of material components
  - Production of material components
- Progress Tracking
- Delivery from project
- Workflows in projects
- Integration to Production Planning, Materials Management and Sales and Distribution