

## **PS Project Management – Logistics**

- Scheduling with network and Work Breakdown Structure (WBS)
- Capacity planning and workforce planning
- Confirmation of activities
- Cross-Application Time Sheet (CATS)
- Workflows in SAP PS
- External activities, services
- Material procurement (purchasing and production)
- Preliminary requirements
- Requirements Grouping
- Delivery from projects
- ProMan
- Progress Tracking